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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000470
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 13-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 27 HSR's: 0 / 10 NCR's: 0 / 12 

Item Title Detail

1 Major component movement OBG Production:

Fitting and welding T-Stiffeners to OBG Bottom Plates,

Fitting and welding floorbeams.

77m Tower Mock-up:

Welding flange to diaphragm.

89m Tower Mock-up:

Welding stiffener plates between diaphragms,

Welding Shear Links,

Welding Longitudinal Stiffener to Skin Plate 

114m Tower Mock-up:

Weld Longitudinal Stiffener to interior splice plates.

Deck Plate Mock-up:

ZPMC performing visual inspection of closed-rib welds.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

ZPMC informed Caltrans that ABF and ZPMC check the Channel and 

Angle this morning with the broken bundles.  They identified several 

bundles that were still intact and would like to submit for verification.  ABF 

and Caltrans scheduled to look at the broken bundles tomorrow morning.

ZPMC asked about the grade of material required for the run-off tabs for 

materials including HPS material.  Caltrans will verify in the code and 

contract documents.

ZPMC discussed the NIST calibration requirement for the bolt tension 

measuring device (Skidmore) and asked if they could use CSA (China 

Standard) instead.  Caltrans responded the they do not think that the CSA is 

equivalent to the NIST standard and suggested ZPMC check the NIST web 
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site to see if there is reciprocity.

As a correction to yesterdays meeting, the MTR’s for the 4th batch of check 

samples are currently being reviewed by ABF and have not been submitted 

to Caltrans.

Caltrans has observed porosity and other surface discontinuities in the 

T-Stiffener to Bottom Plate.  Caltrans asked how and if these repairs were 

being tracked.  ZPMC stated they were not tracking repairs other than 

cracks identified visually but are tracking repairs found by NDT (MT, UT 

and RT).

Caltrans attended a meeting with ABF and ZPMC to “red-line” the Tower 

Mock-up and Production Fabrication Procedures.  See daily journal by 

Mazen Wahbeh for additional details.

3 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, McClendon, Viars on Island – Dixon at Lab in 

Shanghai)

3 Swing Shift (Berger, Franco, Smith)

2 Graveyard Shift (Hasler, Jobes)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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